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TIME EXTENSION REQUEST
CTC RESOLUTION G-99-27 - CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER 00-07

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulates that funds programmed for all components of local grant projects are
available for allocation only until the end of the fiscal year identified in the State Transportation
Improvement Program (STIP).

The projects on the attached list were programmed in the 1998 STIP for Fiscal Year 1999-00 with a
June 30, 2000 allocation deadline.  The project sponsor, Lassen County, requests a 20-month extension
for each of the three projects.  The Lassen County Transportation Commission concurs.

RECOMMENDATION
The Department of Transportation supports the allocation extension requests.

SUMMARY AND CONCLUSIONS
The CTC has programmed $10,504,000 in FY 1999-00 for three local assistance projects on the
attached list.  The programmed funds have not yet been allocated.  The attachment shows the details of
each project and the delays that have resulted in the extension requests.
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Time Extension - Allocation Deadline
Item 2.8a – Local Street and Road Projects

Extension
Request

(# of months)

Applicant/
Project/
PPNO

Program/
Year

Programmed
Amount

(thousands)

Programmed
Amount

by Phase Local Agency Reason for Delay

Local
Agency

Extension
Request

Caltrans
Recommended
Extension Date

20 Lassen County

Skyline Rd Corridor
Improvements
PPNO 2121

99/00 $ 5,525 $ 1,270
Right of Way

$ 4,255
Construction

Delay due to document processing/approval
problems.  These delays combined with the
narrow construction window due to inclement
weather caused these projects to be pushed
to the next season.

2/28/02 2/28/02

20 Lassen County

Skyline Rd East, bikeway
PPNO 2122

99/00 $ 54 $ 54
Construction

Delay due to document processing/approval
problems.  These delays combined with the
narrow construction window due to inclement
weather caused these projects to be pushed
to the next season.

2/28/02 2/28/02

20 Lassen County

Widen County Road A-2,
Rehab Beiber Lookout Rd
PPNO 2049

99/00 $ 4,925 $ 4,925
Construction

Delay due to document processing/approval
problems.  These delays combined with the
narrow construction window due to inclement
weather caused these projects to be pushed
to the next season.

2/28/02 2/28/02


